
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/10/2018

ESTIMATE SUMMARY 20:29:38

CONTID: C20511         ESTIMATE NO: 0003 PROG 2005

PCN: 20511-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 177 ARAPAHOE TO HAMPDEN RESURFACING PERCENT TIME:

PROJECT NO: STA 177A-011                  

SH 177 ARAPAHOE TO HAMPDEN RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,119,765.04 PARTICIPATING $ $ 2,299,699.17

AWARD PROJECT AMT: 6,325,654.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
10,950.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -60,812.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.67

WORK DAYS

WORK DAYS

49.82%

3,572,959.10

2,299,699.17

2,310,649.17

2,249,837.05

$

$

$

$

3,546,805.94

0.00

3,546,805.94

80,535.13

3,627,341.07

-94,884.82

0.00

3,532,456.25

0.00

AMOUNT DUE 3,532,456.25 2,249,837.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,249,837.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

62.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/02/2018

07/02/2018

10/05/2018

05/10/2018

05/21/2018

06/07/2018

07/02/2018
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PCN: 20511-BID    ESTIMATE RUN 10/10/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:29:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Tree Trimming 0.000

0.000

202-00008  
 

0.000.000

0.00

10.000

HOUR

720.00000

0010 *Brush Clearing 0.000

0.000

202-00014  
 

0.000.000

0.00

5.000

HOUR

275.00000

0015 *Removal of Pipe 0.000

12.000

202-00035  
 

657.4812.000

657.48

15.000

LF  

54.79000

0020 *Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

10.000

SY  

61.36000

0025 *Removal of Sidewalk 8.000

80.000

202-00200  
 

4,532.0088.000

4,120.00

747.000

SY  

51.50000

0030 *Removal of Curb and Gutter 0.000

143.000

202-00203  
 

2,193.62143.000

2,193.62

233.000

LF  

15.34000

0035 *Removal of Concrete Curb Ramp 231.000

82.000

202-00206  
 

15,434.03313.000

4,043.42

652.000

SY  

49.31000

0040 Removal of Asphalt Mat 0.000

13.000

202-00220  
 

446.5513.000

446.55

13.000

SY  

34.35000

0045 *Removal of Asphalt Mat (Planing) 37,782.120

146,566.000

202-00240  
 

446,122.45184,348.120

354,689.72

208,858.000

SY  

2.42000

0050 *Removal of Pavement Marking 18,356.000

1,292.000

202-00250  
 

15,128.9619,648.000

994.84

28,000.000

SF  

0.77000

0055 *Removal of Pavement Marking (12 Inch) 0.000

0.000

202-00254  
 

0.000.000

0.00

14,000.000

SF  

0.66000
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PCN: 20511-BID    ESTIMATE RUN 10/10/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:29:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking (15 Inch) 0.000

0.000

202-00256  
 

0.000.000

0.00

12,500.000

SF  

0.66000

0065 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

7.000

EACH

93.14000

0070 *Removal of Sign Panel 1.000

0.000

202-00821  
 

81.091.000

0.00

15.000

EACH

81.09000

0075 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

164.37000

0080 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

15,363.07000

0085 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,071.000

LF  

3.56000

0090 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

3.000

EACH

210.39000

0095 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

68.000

EACH

1,369.75000

0100 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

77.000

EACH

273.95000

0105 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

130.000

CY  

55.21000

0110 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

161.29000
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PCN: 20511-BID    ESTIMATE RUN 10/10/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:29:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Potholing 143.000

0.000

203-01597  
 

25,072.19143.000

0.00

200.000

HOUR

175.33000

0120 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

430.000

LF  

10.96000

0125 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

320.000

LF  

16.44000

0130 *Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

2,279.261.000

0.00

3.000

EACH

2,279.26000

0135 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

311.000

LF  

9.59000

0140 *Storm Drain Inlet Protection (Type II) 40.000

0.000

208-00054  
 

15,341.2040.000

0.00

40.000

EACH

383.53000

0145 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

75.000

HOUR

219.16000

0150 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

25.000

HOUR

164.37000

0155 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

8.000

EACH

131.50000

0160 *Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

3.000

EACH

399.97000

0165 *Adjust Manhole 45.000

0.000

210-04010  
 

15,751.3545.000

0.00

94.000

EACH

350.03000
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PCN: 20511-BID    ESTIMATE RUN 10/10/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:29:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Modify Inlet 0.000

1.000

210-04020  
 

3,835.291.000

3,835.29

2.000

EACH

3,835.29000

0175 *Adjust Valve Box 74.000

0.000

210-04050  
 

13,964.5474.000

0.00

162.000

EACH

188.71000

0180 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

20.000

HOUR

109.58000

0185 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

109.58000

0190 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

8.000

HOUR

76.71000

0195 *Environmental Health and Safety 0.000

0.000

250-00100  
 

0.000.000

0.00

1.000

L S 

4,250.00000

0200 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

4.000

HOUR

87.66000

0205 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

2.000

EACH

328.74000

0210 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

1.000

CY  

821.85000

0215 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

1.000

CY  

1,643.70000

0220 Aggregate Base Course (Class 6) 3.590

0.000

304-06000  
 

209.013.590

0.00

246.780

TON 

58.22000
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PCN: 20511-BID    ESTIMATE RUN 10/10/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:29:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Hot Mix Asphalt (Patching) (Asphalt) 14.970

4.200

403-00720  
 

3,163.0519.170

693.00

50.000

TON 

165.00000

0230 Emergency Pothole Repair 0.000

1.000

403-00800  
 

515.001.000

515.00

50.000

TON 

515.00000

0235 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 5,698.190

20,345.260

403-34871  
 

1,997,532.6226,043.450

1,560,481.44

29,531.000

TON 

76.70000

0240 Emulsified Asphalt (Slow-Setting) 1,268.000

5,134.000

411-10255  
 

36,171.306,402.000

29,007.10

6,880.000

GAL 

5.65000

0245 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

10.000

LF  

180.81000

0250 *Drilled Caisson (36 Inch) 190.000

0.000

503-00036  
 

57,254.60190.000

0.00

190.000

LF  

301.34000

0255 Culvert Lining (15 Inch) 0.000

0.000

603-00015  
 

0.000.000

0.00

65.000

LF  

219.16000

0260 *30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

12.000

603-02245  
 

2,629.9212.000

2,629.92

15.000

LF  

219.16000

0265 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,313.000

LF  

30.96000

0265 MATERIAL ALLOWANCE W Beam Rail, Galv 1,313.000

0.000

9,725.851,313.000

0.00LF  

7.40735

0265 MATERIAL ALLOWANCE W Beam Rail, Galv 1,313.000

0.000

9,379.301,313.000

0.00LF  

7.14341
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PCN: 20511-BID    ESTIMATE RUN 10/10/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:29:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

4.000

EACH

1,060.35000

0270 MATERIAL ALLOWANCE Guardrail End Treat 4.000

0.000

757.474.000

0.00EACH

189.36750

0270 MATERIAL ALLOWANCE Guardrail End Treat 4.000

0.000

1,229.914.000

0.00EACH

307.47750

0275 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,353.00000

0275 MATERIAL ALLOWANCE Transtion, Guardrail 4.000

0.000

4,248.004.000

0.00EACH

1,062.00000

0275 MATERIAL ALLOWANCE Transtion, Guardrail 4.000

0.000

1,128.004.000

0.00EACH

282.00000

0280 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

3.000

EACH

1,256.99000

0280 MATERIAL ALLOWANCE Transtion, Guardrail 3.000

0.000

1,183.943.000

0.00EACH

394.64667

0285 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

3,177.10000

0285 MATERIAL ALLOWANCE Guardrail End Treat 1.000

0.000

1,639.851.000

0.00EACH

1,639.85000

0290 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

2,585.81000
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PCN: 20511-BID    ESTIMATE RUN

PROJECT: STA 177A-011                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0290 MATERIAL ALLOWANCE Guardrail End Treat 4.000

0.000

4,919.964.000

0.00EACH

1,229.99000

0295 Fence (Plastic) 0.000

279.000

607-11525  
 

3,057.84279.000

3,057.84

500.000

LF  

10.96000

0300 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

700.000

SY  

89.86000

0305 *Concrete Curb Ramp 229.000

96.000

608-00010  
 

76,570.00325.000

22,617.60

992.000

SY  

235.60000

0310 *Detectable Warnings 70.000

0.000

608-00015  
 

11,505.9070.000

0.00

200.000

SF  

164.37000

0315 *Curb and Gutter Type 2 (Section I-B) 35.000

0.000

609-21010  
 

1,380.7535.000

0.00

203.000

LF  

39.45000

0320 *Curb Type 4 (Section B) 0.000

9.000

609-40010  
 

512.829.000

512.82

9.000

LF  

56.98000

0325 *Delineator (Flexible) (Type II) 6.000

0.000

612-00042  
 

578.586.000

0.00

23.000

EACH

96.43000

0330 *2 Inch Electrical Conduit (Bored) 3,172.000

0.000

613-00206  
 

38,222.603,172.000

0.00

5,000.000

LF  

12.05000

0335 *3 Inch Electrical Conduit (Bored) 1,641.000

0.000

613-00306  
 

23,384.251,641.000

0.00

2,300.000

LF  

14.25000

0340 *2 Inch Electrical Conduit (Plastic) 136.000

176.000

613-01200  
 

3,759.60312.000

2,120.80

770.000

LF  

12.05000
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PCN: 20511-BID    ESTIMATE RUN 10/10/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:29:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *3 Inch Electrical Conduit (Plastic) 161.000

271.000

613-01300  
 

6,389.28432.000

4,008.09

432.000

LF  

14.79000

0350 *Pull Box (Special) 4.000

0.000

613-07000  
 

1,577.964.000

0.00

34.000

EACH

394.49000

0355 *Type Two Pull Box 3.000

7.000

613-07002  
 

7,999.3010.000

5,599.51

11.000

EACH

799.93000

0360 *Type Three Pull Box 3.000

1.000

613-07003  
 

4,185.964.000

1,046.49

15.000

EACH

1,046.49000

0365 *Type Four Pull Box 6.000

11.000

613-07004  
 

22,074.8417.000

14,283.72

24.000

EACH

1,298.52000

0370 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

3.000

EACH

1,862.85000

0375 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

11,615.45000

0380 *Service Meter Cabinet 0.000

1.000

613-80130  
 

4,109.241.000

4,109.24

3.000

EACH

4,109.24000

0385 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

393.000

SF  

25.20000

0390 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

48.000

SF  

28.49000

0395 *Sign Panel (Class III) 144.000

0.000

614-00013  
 

5,837.76144.000

0.00

144.000

SF  

40.54000
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PCN: 20511-BID    ESTIMATE RUN 10/10/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:29:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

10.000

EACH

235.60000

0405 *Modification of Sign Legend 2.000

0.000

614-07105  
 

2,169.682.000

0.00

2.000

EACH

1,084.84000

0410 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

6.000

EACH

471.19000

0415 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

6.000

EACH

123.83000

0420 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

26.000

EACH

520.50000

0425 *Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

16.000

EACH

1,282.08000

0425 MATERIAL ALLOWANCE Traffic Equipment 16.000

0.000

11,230.0516.000

0.00EACH

701.87800

0430 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

40.000

EACH

695.83000

0435 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

17.000

EACH

1,024.57000

0440 *Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

3.000

EACH

1,194.42000

0445 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

3.000

EACH

15,341.16000
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PCN: 20511-BID    ESTIMATE RUN 10/10/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:29:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

20.000

EACH

295.87000

0455 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

35.000

EACH

1,703.96000

0460 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

20,816.000

LF  

4.11000

0465 *Traffic Signal Vehicle Detector (Micro Type) 0.000

0.000

614-72882  
 

0.000.000

0.00

15.000

EACH

1,988.87000

0465 MATERIAL ALLOWANCE No Test Required 15.000

0.000

10,694.4015.000

0.00EACH

712.96000

0470 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

0.000.000

0.00

18.000

EACH

1,216.33000

0470 MATERIAL ALLOWANCE No Test Required 18.000

0.000

13,448.4018.000

0.00EACH

747.13333

0475 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

4.000

EACH

2,914.82000

0480 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

3.000

EACH

16,214.51000

0485 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

3.000

EACH

17,138.26000

0490 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

15,657.84000
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PCN: 20511-BID    ESTIMATE RUN 10/10/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:29:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

3.000

EACH

16,730.63000

0500 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

2.000

EACH

1,506.72000

0505 *Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

3.000

EACH

5,179.83000

0505 MATERIAL ALLOWANCE Traffic Controller (Type 2070LC) 0.000

3.000

10,950.003.000

10,950.00EACH

3,650.00000

0510 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

3.000

EACH

8,547.21000

0515 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

525.000

LF  

8.77000

0520 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

3.000

EACH

630.08000

0525 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

3.000

EACH

597.21000

0530 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

3,775.02000

0535 *Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

3.000

EACH

2,261.72000

0540 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

3.000

EACH

5,583.08000
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PROJECT: STA 177A-011                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:29:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

78.000

SY  

61.61000

0550 *Construction Surveying 0.789

0.145

625-00000  
 

25,965.200.934

4,031.00

1.000

L S 

27,800.00000

0555 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

40.000

HOUR

273.95000

0560 *Mobilization 0.500

0.500

626-00000  
 

222,700.001.000

111,350.00

1.000

L S 

222,700.00000

0565 *Public Information Services (Tier III) 0.400

0.200

626-01103  
 

8,220.000.600

2,740.00

1.000

L S 

13,700.00000

0570 *Modified Epoxy Pavement Marking 120.000

0.000

627-00008  
 

8,941.20120.000

0.00

440.000

GAL 

74.51000

0575 *Pavement Marking Paint (High Build) 247.000

545.000

627-00013  
 

26,033.04792.000

17,914.15

1,484.000

GAL 

32.87000

0580 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 3,781.000

0.000

627-01010  
 

46,808.783,781.000

0.00

22,384.000

SF  

12.38000

0585 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

273.000

0.000

627-30405  
 

3,663.66273.000

0.00

2,799.000

SF  

13.42000

0590 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

858.000

0.000

627-30410  
 

9,214.92858.000

0.00

7,542.000

SF  

10.74000

0595 *Survey Monument (Type 1A) 0.000

0.000

629-01011  
 

0.000.000

0.00

6.000

EACH

493.11000
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PCN: 20511-BID    ESTIMATE RUN 10/10/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:29:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

6.000

HOUR

197.24000

0605 *Adjust Monument Box 0.000

0.000

629-01210  
 

0.000.000

0.00

6.000

EACH

328.74000

0610 *Flagging 879.500

811.750

630-00000  
 

44,479.881,691.250

21,349.03

4,000.000

HOUR

26.30000

0615 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

150.000

DAY 

145.20000

0620 *Traffic Control Management 37.000

19.000

630-00012  
 

51,424.8056.000

17,447.70

200.000

DAY 

918.30000

0625 *Barricade (Type 3 M-A) (Temporary) 0.000

2.000

630-80335  
 

103.162.000

103.16

4.000

EACH

51.58000

0630 *Construction Traffic Sign (Panel Size A) 5.000

15.500

630-80341  
 

1,244.1520.500

940.70

49.000

EACH

60.69000

0635 *Construction Traffic Sign (Panel Size B) 11.500

7.000

630-80342  
 

1,347.3618.500

509.81

66.000

EACH

72.83000

0640 *Construction Traffic Sign (Panel Size C) 1.500

0.000

630-80343  
 

141.091.500

0.00

4.000

EACH

94.06000

0645 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

10,966.682.500

0.00

5.000

EACH

4,386.67000

0650 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

1.000

630-80358  
 

1,517.142.000

758.57

4.000

EACH

758.57000
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD

20:29:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 *Drum Channelizing Device 0.000

15.000

630-80360  
 

328.8015.000

328.80

100.000

EACH

21.92000

0660 *Concrete Barrier (Temporary) 0.000

162.000

630-80370  
 

10,651.50162.000

10,651.50

600.000

LF  

65.75000

0665 *Traffic Cone 100.000

0.000

630-80380  
 

809.00100.000

0.00

300.000

EACH

8.09000

0670 *Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

50.000

EACH

21.92000

0675 *Channelizing Device (Fixed) 0.000

0.000

630-80391  
 

0.000.000

0.00

100.000

EACH

43.83000

0680 *Stackable Vertical Panels 15.000

5.000

630-80393  
 

438.4020.000

109.60

50.000

EACH

21.92000

0685 *Impact Attenuator (Temporary) 0.000

0.500

630-85010  
 

1,017.580.500

1,017.58

2.000

EACH

2,035.16000

0690 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0695 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0700 F/A Fuel Cost Adjustment 1,595.850

3,093.960

700-70016  
 

4,689.814,689.810

3,093.96

10,000.000

F A 

1.00000

0705 F/A Roadway Smoothness Incentive 9,271.750

0.000

700-70018  
 

9,271.759,271.750

0.00

100,000.000

F A 

1.00000



CONTID: C20511         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 20511-BID    ESTIMATE RUN 10/10/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:29:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 F/A Asphalt Cement Cost Adjustment 16,266.040

0.000

700-70019  
 

16,266.0416,266.040

0.00

30,000.000

F A 

1.00000

0715 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,920.000

F A 

1.00000

0720 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0725 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

21,275.000

F A 

1.00000

0730 F/A Hotel Vouchers 0.000

0.000

700-70034  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0735 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0740 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 3,458,410.942,224,959.056,113,837.89CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES F-17-AC 

0750 *Removal of Sidewalk 0.000

3.000

202-00200  
 

154.503.000

154.50

149.000

SY  

51.50000

0755 *Removal of Curb and Gutter 0.000

7.000

202-00203  
 

107.387.000

107.38

264.000

LF  

15.34000

0760 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

376.000

SY  

11.92000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:29:38

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES F-17-AC 

0765 *Removal of Portions of Present Structure 0.000

0.440

202-00495  
 

74,140.000.440

74,140.00

1.000

L S 

168,500.00000

0770 *Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

120.000

SF  

624.60000

0775 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

151.000

TON 

76.70000

0780 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

862.000

SY  

21.92000

0785 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

308.000

LF  

48.22000

0790 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

261.000

CY  

942.39000

0795 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

45,010.000

LB  

1.42000

0800 *Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

129.000

LF  

361.61000

0805 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

128.000

SY  

98.62000

0810 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

266.000

LF  

49.31000

CAT 74,401.8874,401.88687,251.18CURRENT AMT0300 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:29:38

CUMULATIVE
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CAT NO0301 STRUCTURES F-17-AA 

0815 *Removal of Asphalt Mat (Planing) (Special) 0.000

947.000

202-00246  
 

11,288.24947.000

11,288.24

947.000

SY  

11.92000

0820 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

200.000

SY  

378.05000

0825 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

60.000

SY  

575.29000

0830 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

154.000

TON 

76.70000

0835 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

947.000

SY  

21.92000

0840 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

224.000

LF  

48.22000

0845 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

9.000

CY  

5,698.14000

0850 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

475.000

EACH

38.35000

0855 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

950.000

LB  

1.21000

CAT 11,288.2411,288.24235,435.97CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0860 Field Office (Special) 1.000

0.000

620-00005  
 

38,900.001.000

0.00

1.000

EACH

38,900.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0865 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

40,500.001.000

0.00

1.000

EACH

40,500.00000

0870 Sanitary Facility 1.000

0.000

620-00020  
 

3,840.001.000

0.00

1.000

EACH

3,840.00000

CAT 83,240.000.0083,240.00CURRENT AMT0400 $ $ $

$ 3,627,341.062,310,649.17$7,119,765.04$CURRENT AMTPROJECT TOTAL


